

**2019 SURFACE SEAL PROJECT SCHEDULE (Revised 8.05.2019)**

Street	Limits	Concrete Date	Base Repair Date	Crack Seal Date	Chip Seal Date	Microsurface Date
Alta Mesa	Paseo Bernal to Alta Mesa Ct		08/01-08/02	8/5/2019	8/6/2019	8/12/2019
Alta Mesa	Alta Mesa Ct to E End		08/01-08/02	8/5/2019	8/6/2019	8/12/2019
Canyon Road	Country Club Dr to Larch Ave	7/29-8/2/2019	07/29-07/30-2019	7/31/2019	8/5/2019	08/07, 08/09
Corliss Dr	York Pl to Ashford Pl	7/18-7/19, 7/24-7/26		8/1/2019	8/2/2019	8/9/2019
Corte Aires	Calle La Montana to N End			7/30/2019	8/1/2019	08/07-08/08
Corte Del Oro	S End to Calle La Montana		7/30/2019	7/31/2019	8/1/2019	08/07, 08/09
Corte Pinon	Calle La Mesa to E End	7/08-7/11,7/15,7/17		7/30/2019	8/1/2019	08/07, 08/09
Country Club Dr (WB)	School St to St Andrews Dr	7/24-7/26	8/2/2019	8/5/2019	8/6/2019	8/12-8/13
Crossbrook Dr	Corliss Dr to Greenfield Dr	7/25-7/26	07/31-08/01/2019	8/1/2019	8/2/2019	8/9/2019
Devin Dr	Moraga Rd to Caroll Dr		07/31-08/01	8/1/2019	8/2/2019	8/9/2019
Fairfield Pl	Mayfield Pl to Camino Pablo		8/2/2019	8/5/2019	8/6/2019	8/12/2019
FernwoodDr	Belfair Pl to Bedford Pl			7/31/2019	8/2/2019	8/12/2019
Fernwood Dr	Redwing Pl to Donald Dr			7/31/2019	8/2/2019	8/12/2019
Goodfellow Dr	Town Limit to Scofield Dr	7/22-7/24	7/30-7/31/2019	8/1/2019	8/2/2019	8/9/2019
Hardie Dr	Idlewood Ct to Fieldbrook Pl			7/31/2019	8/1/2019	8/8/2019
Hodges Dr	Rimer Dr to Camino Pablo	07/29-08/02	8/2/2019	8/5/2019	8/6/2019	8/13/2019
Inverleith Ter	S End to Carr Dr	07/29-08/02		8/2/2019	8/5/2019	08/07, 08/09
Ivy Pl	S End to N End			8/1/2019	8/2/2019	08/08-08/09
Laird Dr	Rheem Elementary to Donald Dr	7/17-7/18, 7/22-7/24	07/30-07/31	8/1/2019	8/2/2019	8/6/2019
Lambeth Sq	S End to Draegar Dr			8/1/2019	8/2/2019	08/7, 08/12
Paseo Linares	Moraga Rd to E End	7/19, 7/22-7/26		8/1/2019	8/2/2019	8/13/2019
Pembrook Ct	W End to Larch Ave			8/2/2019	8/5/2019	08/07, 08/09
Redwing Pl	Fernwood Dr to N End			8/2/2019		8/12/2019
Sandringham N	W End to Country Club Dr	07/29-08/02		7/31/2019		8/7/2019
Sandringham S	W End to Country Club Dr			7/31/2019		8/7/2019
Selborne Way W	W End to Oxford Dr			8/2/2019	8/5/2019	08/07, 08/09
Sullivan Dr	Hardie Dr to Arroyo Dr		08/01-08/02	8/2/2019	8/5/2019	8/9/2019
Thorndale Pl	Arroyo Dr to E End			8/1/2019	8/2/2019	08/07-08/08
Walford Dr	Rimer Dr to Shuey Dr	07/29-08/02		7/31/2019	8/5/2019	8/9/2019
Woodford Dr	Natalie Dr to E End	07/16, 07/18-07/19		7/31/2019	8/1/2019	8/9/2019
Woodside Dr	Hardie Dr to Corliss Dr			8/1/2019	8/2/2019	8/8/2019